September 12, 2016

LDEQ ANSWERS TO PROPOSERS QUESTIONS
RFP No. 3000005871
“Final Closure of RCRA Tank Systems and Ancillary Equipment”
Former Benton Creosoting Works, 6695 Louisiana Highway 3 North, LA,
Bossier Parish

LDEQ’s answers to the following questions are intended to provide information to
potential proposers questions to RFP No._3000005871.

Questions and answers that may potentially result in the disclosure of information
from proposals of competing bidders will not be published.

Question 1: In regard to the Schedule of Prices, Attachment 2, Item 4 calls a
Lump Sum price for the “Implementation of the Closure Plan and Evaluation and
Interpretation of the Data”; how can you accurately quantify/qualify the level of
effort (specifically disposal costs) prior to the site assessment and
reconnaissance level of effort (Item 2). The overall site conditions may have
changed dramatically since the last assessment was conducted.

LDEQ’s answer: The document entitled “Benton Creosote Works, Benton,
Louisiana - Closeout Report” dated August 23, 2012, provides an
assessment of 15 tanks, and removal of materials from 4 tanks by ACOE,
in April, 2012. Contains tank inventory and location map showing current
location of tanks on-site”. This document is available at DEQ’s EDMS at:
http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes
Since no activity has occurred at the facility since the submittal of this
report, the only variable will be the volume of collected rain water in open
tanks and/or containment areas.

Contractor responsibility: All wastewater shall be collected in approved
containers (frac tanks, Rain-for-Rent containers or equivalent). Contractor
shall provide characterization sampling and analysis for the collected
rainwater. The Department will aid the contractor to obtain an emergency
permit for batch discharge, and make every attempt to expedite and have
any fees waived. Pertinent information on this type of batch discharge
permit is found at the following links on the DEQ public website:
http://www.deq.louisiana.gov/portal/Default.aspx?tabid=1837

It is anticipated that the only costs that the consultant/contractor would be
responsible for would be rental of the temporary storage containers and
sampling and analysis for wastewater characterization prior to discharge
to ensure compliance with discharge limits.
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The Contractor shall assist the Department with coordination of the
oversight of the discharge including coordination with the contractor, local
water inspector(s) and/or Department permitting staff.

Question 2: It was further expressed during the bid walk that information
regarding the amount of wastes, estimated volumes and previous assessment
information was available on the LDEQ EDMS. Where the information presented
in the previous reporting for the Site was informative, it does not specifically
quantify the amount and type of wastes that could be considered “hazardous” by
listing. This is very important information, especially when trying to derive cost to
complete a lump sum bid. The agency should consider revising the RFP to
include general concessions (estimate of volumes) for all contractors bidding the
project.

LDEQ’s answer: The document entitled “Benton Creosote Works, Benton,
Louisiana - Closeout Report” dated August 23, 2012, provides an
assessment of 15 tanks, and removal of materials from 4 tanks by ACOE,
in April, 2012. Contains tank inventory and location map showing current
location of tanks on-site”. This document is available at DEQ’s EDMS at:
http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&ob=yes

Question 3: Of the 4 tanks that are presumed to still contain FO34 or KOO1
wastes, is there an accurate or estimated volume for bidding purposes?

LDEQ’s answer: We are not applying specific waste listings to the waste
water. All listed wastes were removed during previous removal actions.
For this proposal, the contractors are required to determine if any solid
waste generated exhibit any hazardous characteristics. Refer to the
answer to question No. 1 for the handling of waste waters.

Question 4: It was also stated during the bid walk that it is presumed that any
wash water and storm water generated during the decontamination activities
would likely be approved to be discharged to the City of Benton POTW system.
Are there any current agreements in place with the City which define the
requirements set forth for discharge into their system (sewer use ordinance or
consent agreement)? Has this been approved or not? Can the agency identify
the specific waste streams that would be allowed to be discharged into the
POTW system?

LDEQ’s answer: Refer to the answer to question No. 1.

Question 5: The Schedule of Prices states “A 10% retainage will be withheld
from each invoice until the Final Closure Report has been approved by the
Department.” Why would a retainage be held after completion of items 1 thru 3,
since those activities would be complete and approved by the agency?
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LDEQ’s answer: 10% retainage will be withheld on each invoice
regardless of task. This is routine Department practice for this type of
contract.

Question 6: What are the standards that must be met in regard to the rinsate
samples (confirmation samples) collected following the decontamination of tanks,
vessels and secondary containment structures?

LDEQ’s answer: [f the tanks are to be reused as tanks, then rinsate
sample results shall be evaluated in accordance with DEQ’s “Guidance
For RCRA Closure of Aboveground Units, prepared by Louisiana
Department of Environmental Quality - Waste Permits Division, 2009 (form
_ 7253 _r00; 05/19/09). Secondary containment shall also be
decontaminated in accordance with the above-referenced guidance.

If the tank material is going to be sent for scrap, rinsing to visual clean is
required, and proof of scrapping shall be submitted to the Department
within the final report.

Question 7: Can the agency please define “ancillary equipment?” We presume
that all tanks, vessels and associated piping above ground, along with separators
and coolers in the vicinity of the tanks and vessels would require removal?
Within the treatment building, there are pumps, a compressor, heat exchangers,
an air volume tank, boilers and other miscellaneous debris. To remove these
items the overall structure of the building would need to be removed. Should the
contractor factor in their pricing the removal and or decontamination of the above
mentioned ancillary equipment?

LDEQ’s answer: Yes, the contractor should factor pricing for removal
and/or decontamination of all “ancillary equipment” as described in the
guestion above. Removal of the overall structure of the treatment
building is not included in this SOW. However, removal of incidental parts
of the structure may be performed at the discretion of the bidder in order
to maximize efficient removal of the contents. Portions of the building
dismantled to facilitate removal of equipment need not be replaced, but
should be sent for scrap with the other equipment removed from the
building. Additionally, please see responses to Questions 14 and 16.

Question 8: Can any clearing and grubbing debris (shrubs/trees) be left onsite?

LDEQ’s answer: Contractor shall stage any wood debris resulting from
vegetation clearing at a central location near the inactive southern portion
of the facility. The Contractor shall not be responsible for off-site removal
of vegetation. The Department will coordinate removal of any wood debris
from vegetation clearing. Contractor is responsible for minimizing
vegetation clearing during demolition to that necessary for the efficient
demolition and removal of materials for scrap and/or disposal.
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Question 9: Do any of the remaining drums onsite contain listed wastes? Is it
the responsibility of the contractor to remove and dispose of all drums and drum
related material as ancillary wastes?

LDEQ’s answer: The Contractor shall characterize the contents of the
drums, over-pack the drums, properly label the drums with the sample
analysis results from the hazardous characterization, and put in secure
location on-site, i.e. in secondary containment area. The Contractor shall
also supply the Department with a detailed inventory of the quantity and
contents of the waste material characterized. Actual off-site disposal will
be handled by the Department.

Question 10: Will the contractor have to adhere to EPA’s Contract Laboratory
Program (CLP) sample collection and chain-of-custody procedures? This is
critical to development of the QAPP.

LDEQ’s answer: EPA’s Contract Laboratory Program (CLP) sample
collection and chain-of-custody procedures are not required. Procedures
employed must meet the data quality assurance/quality control
requirements of Section 2.4 of DEQ’s “Risk Evaluation/Corrective Action
Program”.

Question 11: Will the agency sign as the “generator” on the disposal manifests
for any waste generated on-site?

LDEQ’s answer: The Contractor shall act as the Department’s agent for
generation of the waste and signature of the manifest.

Question 12: The RFP suggests that the agency will consider progress
payments in Section 9.4. Is it presumed that the agency will possibly hold
payment for “Implementation of the Closure Plan and Evaluation and
Interpretation of Data” until the end of the project?

LDEQ’s answer: In accordance with SOW Section 9.4. Progress payments
may be made at the discretion of the Department’s Project Manager based
upon measureable accomplishment of work and upon submittal of supporting
documentation. Only in rare circumstances would the Department withhold
payment of this kind until end of project, i.e., poor performance or lack of
documentation regarding measurable accomplishment of work.

Question 13: Previous reports state that all aqueous contents located within the
onsite tanks contain FO34 wastes. Are all aqueous contents within tanks to be
considered FO34? Tanks 10 & 11 were historically decontaminated and given
Solid Waste Management Unit closure (NFA).

LDEQ’s answer: Refer to the answers to questions No. 2 and 3.
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Question 14: With regard to (6), Section 3.3 — Project Planning for Site Closure
Activities of the Statement of Work (Attachment 1), please define “any other
structures potentially impacted by the presence of hazardous constituents.”

LDEQ’s answer: “Any other structures potentially impacted by the
presence of hazardous constituents” includes any boilers, compressors,
air supply/volume tanks, pumps or any non- impacted process piping, heat
exchangers, boilers, and other miscellaneous debris. Additionally, please
see responses to Questions 7 and 16.

Question 15: Should soil samples collected in proximity to the tank or tank
containment system exhibit COC concentrations that exceed the RECAP limiting
screening standards or applicable RCRA closure standards, what actions will be
required of the contractor to obtain clean closure? Will agency require additional
RECAP activities or soil removal activities to be conducted for this project, within
the scope of work of this RFP?

LDEQ’s answer: In regard to the soils in proximity to the tanks or tank
containment systems, the contractor will be responsible only for collection,
analyses, and reporting of soil confirmation samples. Any subsequent
RECAP activities or soil removal activities that may be required are
outside the scope of work of this RFP.

Question 16: Enclosure 1 of the RFP list “Treatment Building” and is described
as “Unregulated unit; includes any material contained in Treatment Building, slab
of Treatment Building, and surrounding soils.” Does this include any boilers,
compressors, air supply/volume tanks, pumps or any non- impacted process
piping and miscellaneous debris?

LDEQ’s answer: Yes, please see responses to Questions 7 and 14.

Question 17: Has an asbestos survey been performed on the TSI observed on
process piping, the treatment cylinder, boilers or tanker trailer?

LDEQ’s answer:

Asbestos: Department inspectors will make every effort to conduct an
inspection/survey of the facility to verify whether asbestos containing
materials exist on-site. Contractor should provide contingent costs for both
conducting the asbestos inspection/survey (as a contingency) should the
Department NOT conduct the survey, and conducting asbestos
disposal/removal (as a contingency) should the survey determine that
asbestos removal will be necessary to successfully conduct the demolition
activities.

NORM: It is the Department’s understanding that no type of pre-
certification or survey is required by scrap metal dealers; they perform a
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survey of their own for each truck load of scrap. As long as it passes the
recycling facilities’ NORM screening, it is accepted for recycling. If it were
to fail for some reason, the recycling facility would reject that material and
it would have to be managed otherwise. The Department does not expect
any of these materials to fail the NORM screen, but if that were to happen,
the Department will resolve any issues outside of this contract. NO costs
for special provisions for NORM survey and/or remediation are to be
included in the bid.

Question 18: Should the tank volumes disclosed in the Conti/USCOE report be
used for estimating the FO34 wastes volume? Should the volumes contained in
the tanks exceed the disclosed volume, how will the contractor recover costs with
the current lump sum pricing arrangement? Not to mention, TSDF are reluctant
to quote disposal costs without an approved profile and a physical sample sent to
them.

LDEQ’s answer: Refer to the answers to questions Nos. 2, 3, and 13.

Question 19: This is more of a request instead of a question. It would be very
helpful from both the worker protection and scrap metal recycling/waste
disposition perspectives if we had both Asbestos and NORM surveys for all of
the equipment involved in this RFP. Without this information, bids will need to
address the possibility, or absence, of both. Only a suggestion, but if a
contractor is ultimately hired to do these surveys, all equipment on site should be
surveyed as a cost saving measure for future related activities.

LDEQ’s answer: Refer to the answer to question No. 17.

Question 20: Waste Quantity, Consistency and Waste Codes — Can LDEQ
establish assumed volumes of wastes and associated waste codes, respective
consistency of each waste stream, etc? For instance, one tank/vessel may have
up to three (3) waste streams present (liquid, sludge/semi-solid, solid/bottoms).
Please include drums and storm water throughout the site within containments,
tanks, piping, etc.

LDEQ’s answer: Refer to the answers to questions No. 1, 2, 3, 13, and
9.

Question 21: Lab Cost Clarification — Can LDEQ confirm and clarify that all
analysis will be performed by an EPA lab to be contracted and paid for by
others? The statement of work indicates the need for an LDEQ accredited
laboratory with regard to waste characterization, but changes to the EPA
laboratory later in the SOW. Please clarify laboratory analysis with regard to
whether the Contractor will incur any expenses related to: sample containers,
shipping containers, shipping, sample analysis, electronic deliverables, etc.
(those things typically provided by environmental labs).
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LDEQ’s answer: The EPA laboratory is not able to perform waste
disposal characterization analysis; these services must be provided by the
successful bidder. Media samples of water, sediment, and soils shall be
sent to the EPA laboratory for analysis.

Per SOW Section 3.4.2 The Contractor shall provide all sample
containers, ice chest(s), ice and other sample mailing/transportation
necessities, including but not limited to tape, bubble wrap, etc. The
Contractor shall coordinate with the EPA lab to obtain chain-of-custody
forms and sample container labels.

Question 22: Water Discharge — Can LDEQ confirm and clarify that the
Contractor should assume all storm water, wash water to be generated from
decon activities, etc. can be discharged onsite to the local POTW at no cost to
the Contractor? This statement was made during the mandatory site visit.

LDEQ’s answer: Refer to the answers to questions No. 1, 2, 3, and 13.

Question 23: Can you please provide the size of each tank/vessel, concrete
containment, foundation, etc. which shall be deconned, else provide drawing we
can perform a take-off, or a total surface area to be deconned as a basis for our
bid?

LDEQ’s answer: The only information available regarding these issues
are contained in the document entitled “Benton Creosote Works, Benton,
Louisiana - Closeout Report” dated August 23, 2012, provides an
assessment of 15 tanks, and removal of materials from 4 tanks by ACOE,
in April, 2012. Contains tank inventory and location map showing current
location of tanks on-site”. This document is available at DEQ’s EDMS at:

http://edms.deq.louisiana.gov/app/doc/view.aspx?doc=8941354&0b=yes

Question 24: Final Report — Please elaborate on the objective of the Final
Certification/Report. During the mandatory site visit, a statement was made that
remediation of soils would NOT be performed. Based on this statement, we
assume the purpose of the final report is to merely document the work
performed, i.e. equipment and structures were deconned, etc. but not to
insinuate the site has been cleaned since we aren’t supposed to be remediating
any soil, only sample soil surrounding various tanks to report anything that might
exist. If no clean confirmation samples, this could not be considered a closure
report, could it? Please clarify the expectations for this report.

LDEQ’s answer: The final report will document all activities conducted
toward tanks closure; while we hope for clean closure of most of the
subject units, we also realize that “clean closure’ may not be feasible
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within the confines of this scope of work. For units where clean closure is
obtained, we will require a Final Certification/Report of Clean Closure,
certified by a professional engineer. In cases where unit cannot be clean
closed under this scope of work, the contractor shall provide all
documentation of closure activities conducted, along with
recommendations for future action required to obtain clean closure. We
anticipate that clean closure will be attainable for tanks systems and their
concrete secondary containments, but may not be possible for tank’s
earthen containment.

Question 25: Can you please clarify which areas, and the size of each area,
which soil shall be sampled? i.e. reference to surrounding soils sampled for
confirmation.

LDEQ’s answer: For secondary containment structures, confirmation
sampling shall be conducted only within the footprint of the secondary
containment structures, consisting of rinsate samples for concrete
containment areas and soil samples for earthen containment structures.
Any soils outside of the containment structures are outside the scope of
this project.

Question 26: Travel Pricing — Does the below bullet from the Pricing Sheet
pertaining to all line items, or just Item No. 8?
Travel and other allowable expenses shall be reimbursed in accordance
with the Division of Administration State General Travel Regulations,
within the limits established for State Employees, as defined in Division of
Administration  Policy and Procedure Memorandum No. 49.
http://www.doa.la.gov/Pages/osp/Travel/travelPolicy.aspx

LDEQ’s answer: Per Attachment 2 Schedule of Prices 1% and 2™
footnotes, rates for lines 1-5 DO include travel expenses within the
bidder rates (i.e., no separate reimbursement). Rates for Lines 6-7 DO
NOT include travel expenses within the rates, and travel expense
reimbursement for task lines 6-7 shall be in accordance with the PPM.

Question 27: Please confirm that costs associated with transportation and
disposal of waste materials generated during the closure work are not to be
included in our bid pricing.

LDEQ’s answer: Refer to the answers to questions No. 1, 2, 3, 13, and
9.
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Question 28: (Page 6 of 18 — 2.4) Is the EPA performing confirmatory analysis
only; and is the LELAP lab only needed to conduct characterization & profiling
analysis?

LDEQ’s answer: Refer to the answer to question No. 21.

Question 29: (Page 7 of 18 - 2.6) (Bidder sub) is a Hudson Initiative

Company. If the proposer is not a certified small entrepreneurship, the RFP does
not detail how the points will be allocated. What would constitute 10 points for
using a sub(s)?

LDEQ’s answer: Regarding Hudson Initiative: In accordance
with Division of Administration (DOA) mandate and RFP
Sections 2.6 and 4.4, scoring must be as follows:

Proposer Status and Reserved Points:

e Proposer is a certified small entrepreneurship: Full
amount of the reserved points
e Proposer is not a certified small entrepreneurship but
has engaged one or more certified small
entrepreneurships to participate as subcontractors or
distributors. Points will be allocated based on the
following criteria:
-the number of certified small entrepreneurships to be
utilized
-the experience and qualifications of the certified small
entrepreneurship(s)
-the anticipated earnings to accrue to the certified small
entrepreneurship(s)
For a prime who is not a certified Hudson Initiative firm who
proposes to subcontract with certified firm(s), the Department’s
approach for implementation of the DOA mandate is to create
ranges within the three above-referenced areas (number,
experience/qualifications, anticipated earnings), apply a
subtotal of points earned in the three areas, and average the
three subtotals to create total points earned out of 10. The
ranges may be summarized briefly as:
1) Number of certified subs
1 sub (subtotal of 2 points)
2 subs (subtotal of 4 points)
3 subs (subtotal of 6 points)
4 subs (subtotal of 8 points)
5 or more (subtotal of 10 points)

2) Combined relevant experience of certified subs
Less than 1 YR (subtotal of 2 points)
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1-5 YRS (subtotal of 4 points)

6-10 YRS (subtotal of 6 points)

11-19 YRS (subtotal of 8 points)

20 or more YRS (subtotal of 10 points)

3) Anticipated earnings of certified subs
Less than 5% (subtotal of 2 points)
6-10% (subtotal of 4 points)
11-15% (subtotal of 6 points)
16-20% (subtotal of 8 points)
More than 20% (subtotal of 10 points)

Question 30: Page 10 of 18 - 3.2.3 (1) (b) Why is a Professional Engineer
required over a Professional Geologist? Current state regulations do not require
that a design be developed by a professional engineer, but it does require a
geologist log samples. Should the specification be changed to remove the
professional engineer and replace with a professional geologist? How many of
each discipline is LDEQ looking for in the of the key personnel identified with the
exception of the Project Manager, Site Supervisor, Project Manager Backup and
Site Supervisor Backup?

LDEQ’s answer: LAC 33:V.3517 requires the certification of closure by
an independent, qualified professional engineer. As per SOW Section 6.4,
in accordance with the Louisiana Professional Geoscience Practice Act, if
on-site work performed by a geologist does include the practice of
geoscience, a current Louisiana Professional Geoscientist License shall
be required. In accordance with RS 37:711.12.D. (6) if on-site work
performed by a geologist does not include the practice of geoscience, a
current Louisiana Professional Geoscientist License shall not be required.
The services of a Professional Geologist may be desirable in some cases,
but likely unnecessary due to the shallow nature of soil sampling required,;
a qualified environmental technician would be acceptable for collection of
shallow soil samples. Soil confirmation sampling should be limited to
approximately two feet below ground surface; and indication of deeper soll
impact will be addressed as a separate phase and is outside the scope of
this project.

Proposers shall have at least one individual available in each of the
following labor categories: Project Manager, Site Supervisor, Project
Manager backup, Site Supervisor backup, Professional Engineer,
Scientist, Quality Assurance Manager, Environmental Technician and
Equipment Operator. Dual assignments (i.e., one individual covering more
than one labor category) are acceptable; however, proposers offering
excessive dual assignments (i.e., more than two instances of one
individual covering more than two labor categories), may receive lower
scores during the proposal evaluation process.

Page 10 of 14



September 12, 2016

Question 31: Page (11 of 18 - 3.2.5) (Bidder sub) is a Louisiana Water Well
Driller. How many project descriptions will you need from for the driller
experience requirement?

LDEQ’s answer: There is no minimum number of entries. The RFP
requests information on relevant projects undertaken during the past
three (3) years. Three (3) project descriptions for each Louisiana Water
Well Driller should be sufficient. It is noted that the requirement for the
services of a Louisiana Water Well Driller is included as a contingency
and will most likely not be required during the course of this project.

Question 32: (SOW Page 2 of 15 — 3.2) Is Al 1230 the only Al for the
site? There are over 1500 files in EDMS Al 1230, which files or back to what
date will the team be responsible for reviewing and summarizing?

LDEQ’s answer: Agency Interest Number 1230 is the only unique
identifier for this site. All pertinent document should be listed in EDMS
under the “Media” category of “Hazardous Waste.” EDMS files are
available in preparing proposals for the work. The contractor will be
required to perform the actual demolition and field work regardless of
level of file reviews performed. The completion of the SOW tasks are
stand alone and do not require a certain level of EDMS file review.

Question 33: (SOW Page 2 of 15 — 3.2) Regarding the current site information
- For bid purposes, which areas of the site will not support equipment, trucks,
vehicles without the need for temporary roads? If temporary roads are installed
can the road bed material remain onsite or will it have to be removed? Do you
see the topographic and hydraulic information coming from existing information in
EDMS documentation or will the information need to come from Soll
Conservation Service Publications? What distance from the site does the
population and ecological data need to be developed for? Who does LDEQ
anticipate needing to be interviewed (Detail the individuals familiar)?

LDEQ’s answer: The contract does not include provisions for building
temporary roads. The contractor is responsible for obtaining and
preparing work plans under standard good work practices utilizing
information sources specified in the RECAP document.

All areas of the facility where heavy equipment will be required should
be readily accessible without construction of temporary roads,
depending, of course, on rainfall events and site drainage; in the event
of wet conditions prohibiting access, work may be delayed until site is
adequately drained. In the area of the closed RCRA land disposal unit,
special provisions shall be implemented to ensure that the final cover
is not compromised.
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Background information, such as topographic and hydraulic
information and soil conditions, may be taken directly from existing
information in EDMS documentation. Population and ecological data
within a one-mile radius of the facility is acceptable and should be
available from published sources and/or online databases.
Opportunities for interview with personnel familiar with facility
operations are likely to be limited; personal interviews may be
beneficial but are not required. This information need not be extensive
in nature and is intended mainly for inclusion into the final report to
inform the public regarding the general facility setting.

Question 34: (SOW Page 3 of 15 — 3.3 (4) and (7)) There are no procedures
detailed in “Guidance for RCRA Closure of Aboveground Units”. Please provide
this information

LDEQ’s answer: Contractor is required to submit procedures for
cleaning equipment in the closure plan. Also see answers to questions
No. 1, 2, 3, 13, and 9.

The DEQ document “Guidance for RCRA Closure of Aboveground
Units” provides guidance on establishing clean closure criteria for tank
systems and ancillary equipment. Actual closure procedures, including
decontamination procedures, demolition, removal, and
disposal/recycling of tank system components, shall be proposed by
the bidder based on acceptable industry practices and the best
professional judgment of the bidder.

Question 35: Are wipe samples sufficient to document that cleaning objectives
for slabs, drip pans and vessels have been met? Are rinsate samples sufficient
for this purpose? If not, is there a restriction on slab core depths and location for
the collection of samples?

LDEQ’s answer: Wipe samples are no longer used to determine level
of decontamination of equipment. Rinsate samples are collected and
analyzed in accordance with the Guidance for RCRA Closure of
Aboveground Units for any equipment or materials that will not be sent
for scrap.

Rinsate samples shall be the method of confirmation sampling for
above-ground units, when not sent for scrap. Considering the physical
and chemical nature of the contaminants of concern, core sampling is
not covered under this SOW.
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Question 36: If free phase product is encountered under areas to be
demolished, will the contractor be responsible for handling or will this be
considered a change in scope?

LDEQ’s answer: Contractor is responsible for identifying
environmental conditions in the areas noted in the SOW. Contractor is
not responsible for any remedial actions for soils or groundwater.

In regard to environmental media, only closure confirmation soil
sampling in included in this scope of work. Any discovery of free-
product or any other indication of a release of hazardous constituents
to environmental media (soil and/or groundwater) should be reported
immediately to the DEQ Project Manager; any other response action to
a release to environmental media is outside the scope of this project,
unless the release is a direct result of the consultant’s activity at
the site, in which case, it will be the full responsibility of the
contractor to mitigate abd remediate the release at their expense.

Question 37: There is no information in the RFP about asbestos or lead-based
paint. LAC 33: lll Chapter 51 requires that an asbestos survey be completed
prior to the demolition. Is there an asbestos survey or will the contractor be
responsible to include the cost of a survey? If asbestos is present then can we
assume this would be a change in scope to abate? There are painted surfaces
on the building and some of the ASTs. Is this paint lead-based paint?

LDEQ’s answer: Regarding asbestos, refer to the answer to question
No. 17.

Regarding lead, the contractor is responsible for personnel safety
when working in areas that potentially present exposures due to lead-
based paint, and any other potential COC. The Contractor should
employ appropriate Personnel Protective Equipment, and follow all
health and safety recommendations in accordance with EPA and
OSHA guidelines. This includes practicing good hygiene while at the
work site when engaged in activities that may render inert COCs into a
form amenable to causing potential exposures.

It will be the responsibility of the contractor/consultant to evaluate and

meet the acceptance criteria of the recycling/disposal facility for the
demolition materials.

Question 38: What information is available that defines the nature and extent of
materials remaining in tanks?
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LDEQ’s answer: Refer to the answers to questions No. 1, 2, 3, and
13.

Question 39: Has waste determinations been made regarding the waste (haz
vs. non-haz), quantities of each type of waste, and have any analyses been
performed on the waste?

LDEQ’s answer: Refer to the answer to question No. 9.
Question 40: Has any testing been performed for asbestos containing materials
that may be present in buildings, pressure treating vessel, etc.? If not, would a
licensed asbestos contractor be required as part of the project?

LDEQ’s answer: Refer to the answer to question No. 17.
Question 41: Will the office building be removed as part of the project?

LDEQ’s answer: No, office building removal is not part of this project.
Question 42: Please confirm that there are no utilities (electricity, water, etc.)
currently present at the facility. If no water, would the fire hydrant located near

the highway be available to use?

LDEQ’s answer: Contractor shall assume that no utilities will be
present, and Contractor shall be self-contained.

Question 43: Does LDEQ expect costs to secure the site (fencing, gates, locks,
etc.) be included in the proposal?

LDEQ’s answer: The Contractor shall be responsible for ensuring

that the front gate will remain secure and that adequate signage is
installed.
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